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Trip Report, RD-107, Task Order 8

facilities of
on 25 September 1958, to
on subject contract. Present at the discussions

1. A visit was made to

monitor progress
vere:

o, Work has been delayed on this task due to contractual

difficulties. The contract was signed and accepted 30 June 1958,

t work did not get underway until 28 August 1958. Since August,

has been preparing the laboratory equipment which will

be employed in making the lead-telluride ingots to be used as the
thermo-negative element in the thermocouple generator. After these
lead-telluride elements have been made, they will be combined with
zinc-antimonide to form the thermocouples. This combination of
semiconductors is expected to glve an efficiency of about 3%% with
a temperature difference of about 300 degrees Centigrade.

3.|  |stated that he may still be eble to meet the
original completion date of the contract which is 30 January 1959.
He will know for sure by the middle of November, at which time the

contractor will request an extension) 1f one is considered necessary.
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